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Mr. Richard J. Schassburger 
U.S Department of E n e r n  
Rocky Flats P l a n t  
Building 116 
P. 0.  Box 928  
Golden, Colorado 80402-0928 
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Paukia A. Nolan, MO, 
Executive DirntM 

RE: MODIFICATION OF IAG, TRANSFER OF PORTIONS OF OLD PROCESS WASTE 
LINES (OPWL) FROM OPERABLE UNIT 9 (OU-9) TO OPERABLE UNIT 4 
(QU-4 ) 

Dear Mr. Schassburger, 

The Colorado Department of Health, Hazardous Materi?.ls and Waste 
Management Division ( t h e  Division) has received your letter of 
November 11, 1993, which proposed t h e  transfer of portions of the 
O l d  Process Waste Lines i n t o  t h e  S o l a r  Evaporation Ponds operable 
u n i t  (OU-4). 

The D i v i s i o n  hereby approves of the transfer with the following 
understandings and conditions: 

0 Although, implementation of closure actions on t h e  waste  
lines may satisfy the new milestone date of September 2 7 ,  
1995 for "begin construction" (as  set forth in the OU-4 
dispute resolution agreement of September 3 0 ,  1 9 3 3 ) ,  it 
is the Division's intent that closure of IHSS 101, the 
s o l a r  ponds, not be d e l a y e d .  To this e f f e c r ,  the 
Division will ensure That work specific t o  IH:? 101 
begins and is performed c o n c u r r e n t l y  with work o n  the 
waste lines to t h e  fullest extent p o s s i b l e .  Accordingly, 
t h e  Division and EPA w i l l  review, and as necessary, 
modify the implementation schedules to be fornally 
proposed in t h e  " F i n a l  IM/IRA T i t l e  I1 Design" document. 

0 Investigations conducted under the OU-4 Phase I RFI/RI 
Workplan, subject to our rev iew of the adequacy of RFI/RI 
data, are believed to have been sufficient to 
characterize the releases of hazardous waste o r  hazardous 
waste c o n s t i t u e n t s  resulting from possible or p r e v i o u s  
leaks from t h e  l i n e s .  T h i s  i s  based upon "process 
knowledge" that the lines were u s e d  t o  transfer wastes 
to, from, and between the ponds and that any s u b s t a n t i v e  



0 Port ions  of the transferred lines not impinging on t h e  
successful closure of the o r i g i n a l  O U - 4 ,  or that may be 
best addressed under OU-9,  may be transferred back ta QU- 
9 at a later date with concurrence from t h e  Division and 
EPA . 

If you have any questions concerning the subject or the conditions, 
please call Harlen Ainscough of my staff at 692-3337. 

Sincerely,  

Gary-4. B a u g h r n a d  Chief 
Facilities Section 
Hazardous Waste C o n t r o l  Program 

cc: Daniel S. Miller, AGO 
Jackie Berardini, CDH-OE 
M a r t i n  Hestmark, EPA 
Asturo Duran, EPA 
Frazer Lockhart, DOE 

--+byy EG&G 
Randy Ogg, EG&G 
David Erickson, EG&G 


